





UNDP/GEF PROJECT ENTITLED "REDUCING ENVIRONMENTAL STRESS IN THE YELLOW SEA LARGE MARINE ECOSYSTEM"

UNDP/GEF/YS/RWG-B.3/10 Date: 18 September 2006 English only

Third Meeting of the Regional Working Group for the Biodiversity Component Weihai, China, 20 - 23 October 2006

Biodiversity Component's Workplan for 2007

The attached draft workplan was produced based on Documents UNDP/GEF/YS/RWG-B.3/8 and UNDP/GEF/YS/RWG-B.3/9. The workplan will be revised during the meeting, according to the discussions from Agendas 5 through 7.

Members are invited to review and agree on the new workplan for 2007, which will be submitted to the Project Steering Committee in November for approval.

ID 1	Task Name	Duration	Start	Finish
	OBJECTIVE II: BIODIVERSITY PROTECTION COMPONENT	#######		Tue 9/15/09
2 3	IIA: HABITAT CONSERVATION AND VULNERABLE SPECIES	986 days?	Tue 4/19/05	Wed 1/21/09
3	ACT 1: Review existing national practices of coastal habitat use, conservation, restoration, status of vulnerable species and trophic linkages (including keystone species), and analyse and prioritise	443 days?	Tue 4/19/05	Fri 12/22/06
	gaps of regional importance; Indentify capacity gaps			
4	WG Meeting 1 (Qingdao)	4 days	Tue 4/19/05	Fri 4/22/05
5 6	Contract to relevant national institution(s) (Contract) WG Meeting 2	155 days	Tue 8/30/05 Wed 11/9/05	Fri 3/31/06 Sat 11/12/05
o 7	Finalise national outputs and synthesis	4 days 23 days	Mon 5/1/06	Wed 5/31/06
, 8	Consider cross- component meeting with other WGs to discuss trophic	2 days?	Sun 10/15/06	Mon 10/16/06
-	linkage outcomes relevant to other WGs	2 ddy5.	341110/13/00	
9	Prepare a regional synthesis (consultant)	113 days	Wed 3/1/06	Fri 8/4/06
10	Present outcomes of national assessment in WG Meeting 3	2 days	Fri 10/20/06	Mon 10/23/06
11 12	Publish the outcomes (printing) Inputs to final TDA	44 days?	Tue 10/24/06 Tue 10/24/06	Fri 12/22/06 Fri 10/27/06
12	ACT 2: Develop regionally coordinated strategies of conservation and	4 days 397 days?	Mon 5/1/06	Thu 11/1/07
	restoration of habitats and for protection of vulnerable species	<i>o // uuys</i> .	11011 37 17 00	1114 117 1707
14	Prepare draft regional strategy (Consultant)	66 days?	Mon 5/1/06	Mon 7/31/06
15	Discuss and modify the draft (WG Meeting 3)	2 days	Fri 10/20/06	Mon 10/23/06
16 17	Revise the draft accordingly Finalise strategy (WG Meeting 4)	90 days	Tue 10/24/06 Mon 9/3/07	Mon 2/26/07 Thu 9/6/07
18	Inputs to regional SAP	4 days 4 days	Mon 10/29/07	Thu 9/6/07
19	ACT 3: Implement regional strategy for conservation areas and the	30 days		Thu 10/18/07
	protection of vulnerable species			
20	Prepare draft implementation plan (consultant)	30 days	Fri 9/7/07	Thu 10/18/07
21	ACT 4: Implement regional strategy for conservation areas	4 days	Fri 8/1/08	Wed 8/6/08
22 23	Adopt implementation plan (WG Meeting 5) ACT 5: Implementation of regionally coordinated strategies for	4 days 120 days	Fri 8/1/08 Thu 8/7/08	Wed 8/6/08 Wed 1/21/09
	protection of vulnerable species	120 uays	110 0/ //08	weu 1/21/09
24	Implement the strategy (contract to national focal points)	120 days	Thu 8/7/08	Wed 1/21/09
25	IIB: GENETIC DIVERSITY	-	########	Fri 1/4/08
26	ACT 1: Determine situations of genetic degradation of important bio-re	356 days	Mon 5/8/06	Wed 9/12/07
27 28	Meeting to discuss Genetic Diversity at end of RWG3 Prepare draft of current status of genetic degradation of important biores	1 day	Tue 10/24/06	Tue 10/24/06
28 29	Discuss and finalise current status (WG Meeting 4)	70 days 4 days	Mon 5/8/06 Mon 9/3/07	Fri 8/11/06 Thu 9/6/07
30	Inputs to TDA	4 days	Fri 9/7/07	Wed 9/12/07
31	ACT 2: Develop regional concensus on the requirements for	443 days	Mon 5/1/06	Fri 1/4/08
	conservation of genetic diversity			
32	Prepare draft list on conservation of genetic diversity (consultants)	23 days	Mon 5/1/06	Wed 5/31/06
33 34	Training course on genetic techniques [delete this] Agree list on genes (WG Meeting 2 delete) (during addition working grou	44 days 1 day	Thu 6/1/06 Wed 6/14/06	Tue 8/1/06 Wed 6/14/06
35	Prepare a plan for the conservation (consultant)	140 days	Thu 6/15/06	Fri 12/22/06
36	Finalise the plan (WG Meeting 3)	4 days	Mon 12/25/06	Thu 12/28/06
37	Input to SAP	4 days	Tue 1/1/08	Fri 1/4/08
38	ACT 3: Prepare recommendations for conservation measures	25 days	########	Fri 1/20/06
39	The activities will be incorporated into activity 2	25 days	Mon 12/19/05	Fri 1/20/06
40	IIC: EXOTIC (INTRODUCED) SPECIES	768 days?	Tue 4/19/05	Fri 3/21/08
41	ACT 1: Document introduced exotic species and their pathways, assess impacts and risks	403 days	Tue 4/19/05	Fri 10/27/06
42	WG Meeting 1	4 days	Tue 4/19/05	Fri 4/22/05
43	Contract to relevant national institution(s) (Contract)	155 days	Tue 8/30/05	Fri 3/31/06
44	Discuss and modify the draft (WG Meeting 2)	4 days	Mon 4/3/06	Thu 4/6/06
45	Revise the draft accordingly	80 days	Fri 4/7/06	Thu 7/27/06
46	Finalise the strategy (WG Meeting 3)	2 days	Fri 10/20/06	Mon 10/23/06
47 48	Inputs to TDA ACT 2: Develop proposals for regulation and control of exotic species	4 days	Tue 10/24/06	Fri 10/27/06
+0 19	Prepare draft regulation to control exotic species (consultant)	378 days? 60 days	Fri 7/28/06 Fri 7/28/06	Thu 1/3/08 Mon 10/16/06
50	Discuss the draft (WG Meeting 3)	2 days	Fri 10/20/06	Mon 10/23/06
51	Training course on the implementation of the regulation	105 days	Tue 10/24/06	Mon 3/19/07
52	Revise the draft accordingly	120 days?	Tue 10/24/06	Mon 4/9/07
53	Finalise strategy (WG Meeting 4)	4 days	Wed 8/8/07	Mon 8/13/07
54	Submit for approval of governments	99 days	Tue 8/14/07	Fri 12/28/07
55	Inputs to regional SAP	4 days	Mon 12/31/07	Thu 1/3/08
56	ACT 3: Implement strategies for regulation and control of introduction of exotic species, including necessary legal, poliy and	60 days?	Mon 12/31/07	Fri 3/21/08
	institutional reforms at national and regional levels			
57	Upon approval, prepare an implementation plan (consultant)	30 days	Mon 12/31/07	Fri 2/8/08
58	Implement the regulation	30 days?	Mon 2/11/08	Fri 3/21/08
59 60		30 days	Mon 2/11/08	Fri 3/21/08
JU	IID: SYNTHESIS OF REVIEWS AND DEVELOPMENT OF COORDINATED STRATEGIES	387 days	Mon 3/24/08	Tue 9/15/09
61	ACT 1: Synthsize reviews from IIA, B and C	34 days	Mon 3/24/08	Thu 5/8/08
52	Consultant to synthesize output from activity HIGH of IIA, IIB, IIC	30 days	Mon 3/24/08	Fri 5/2/0
63	(consultant) Inputs to final TDA	1 dour	Mon F/F/00	Thu E /0 /04
63 64	ACT 2: Develop coordinated strategy for biodiversity protection	4 days 387 days	Mon 5/5/08 Mon 3/24/08	Thu 5/8/08 Tue 9/15/09
65	Synthesize 3 regional strategies and 3 implementation plans to prepare	65 days	Mon 3/24/08	Fri 6/20/08
	a coordinated regional SAP (consultant)			
56	Discuss and prioritise actions in regional SAP (WG Meeting 5)	4 days	Fri 8/1/08	Wed 8/6/08
67	Revsie the draft accordingly	30 days	Thu 8/7/08	Wed 9/17/08
68 69	Finalize strategy (WG Meeting 6?) Inputs to regional SAP	4 days	Fri 5/1/09	Wed 5/6/09
69 70	Accept the Regional SAP	30 days	Thu 5/7/09 Thu 6/18/09	Wed 6/17/09 Wed 7/29/09
70	Submit for approval of governments	30 days 30 days	Thu 6/18/09 Thu 7/30/09	Wed 7/29/09 Wed 9/9/09
72		50 uays		
73	TDA COMPLETE	4 days	Fri 5/9/08	Wed 5/14/08
74	SAP COMPLETE	4 days	Thu 9/10/09	Tue 9/15/09
75				
76	New Activities	283 days?		Fri 11/30/07
77	Regional expert's consultation on developing regional biodiversity targets	45 days	Wed 11/1/06	Tue 1/2/07
78	Development of robust criteria to identify critical habitats	90 days	Mon 1/1/07	Fri 5/4/07
79	Development of regional agreements to delineate conservation areas and protection of vulnerable species	131 days	Fri 6/1/07	Fri 11/30/07
	protection of valificable species		T1 0/1/07	Tue 7/21/07
80	Identification of regional actions to mitigate threats from possible	109 days?	Thu 3/1/07	Tue 7/31/07

