



**UNDP/GEF PROJECT ENTITLED “REDUCING ENVIRONMENTAL STRESS IN THE
YELLOW SEA LARGE MARINE ECOSYSTEM”**

UNDP/GEF/YS/RWG-E.2/8
Date: 11 October 2005
English only

**Second Meeting of the Regional Working Group
for the Ecosystem Component**
Shanghai, China, 29 November to 2 December 2005

Workplan for 2005 to 2006

ID	Task Name	Duration	Start	Finish	2005				2006			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	
1	OBJECTIVE III: ECOSYSTEM	1227 days?	Mon 05-01-03	Tue 09-09-15								
2	IIIA: STATUS OF ECOSYSTEM	631 days?	Mon 05-01-03	Mon 07-06-04								
3	ACT 1: Prepare state-of-ecosystem reviews and reports (incl. long-term and recent changes)	195 days?	Mon 05-10-03	Fri 06-06-30								
4	Contract (1) to relevant national institution(s) - collect data & info	130 days	Mon 05-10-03	Fri 06-03-31								
5	Processing existing raw data	65 days?	Mon 06-01-02	Fri 06-03-31								
6	Establish a regional editorial group /or use the WG	4 days?	Tue 05-11-29	Fri 05-12-02								
7	Prepare a draft report (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30								
8	Discuss the draft (WG meeting 2)	4 days?	Tue 05-11-29	Fri 05-12-02								
9	Revise the draft report (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30								
10	Finalise the draft report (WG meeting 3)	4 days?	Tue 06-06-06	Fri 06-06-09								
11	ACT 2: Identify data and information gaps and develop strategies for monitoring changing status of ecosystem and its transboundary impacts	393 days?	Thu 05-12-01	Mon 07-06-04								
12	Prepare synthesis of the national assessment, and identify the info gaps (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30								
13	Prepare draft strategy, including: parameters, analysis, intercalibration, data exchange etc. (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30								
14	Discuss the draft (WG meeting 3)	4 days?	Tue 06-06-06	Fri 06-06-09								
15	Revise the draft	152 days?	Thu 05-12-01	Fri 06-06-30								
16	Finalise the strategy (WG meeting 4)	2 days	Fri 07-06-01	Mon 07-06-04								
17	ACT 3: Demonstration of new and innovative technologies for monitoring	628 days?	Mon 05-01-03	Wed 07-05-30								
18	Contract (2) to relevant national institution(s)	107 days?	Thu 05-12-01	Sun 06-04-30								
19	Application of remote sensing	107 days?	Fri 06-12-01	Mon 07-04-30								
20	Ship-of-opportunities monitoring.	22 days?	Tue 07-05-01	Wed 07-05-30								
21	Molecular probes	1 day?	Mon 05-01-03	Mon 05-01-03								
22	IIIB: CARRYING CAPACITY OF ECOSYSTEM	236 days?	Mon 05-09-05	Mon 06-07-31								
23	ACT 1: Establish the logistical and data requirements of estimating carrying capacity	216 days?	Mon 05-10-03	Mon 06-07-31								
24	Contract (1) to relevant national institution(s)	130 days?	Mon 05-10-03	Fri 06-03-31								
25	Discuss and coordinate with fisheries WG (joint workshop)	4 days?	Tue 05-11-29	Fri 05-12-02								
26	Decide on the assessment methods of carrying capacity	4 days?	Tue 05-11-29	Fri 05-12-02								
27	Training on carrying capacity	43 days?	Thu 06-06-01	Mon 06-07-31								
28	ACT 2: Conduct a basin-scale survey on lower-trophic level ecosystem	193 days?	Mon 05-09-05	Wed 06-05-31								
29	Conduct a basin-scale survey on lower-trophic level ecosystem (contract 4)	38 days?	Mon 05-09-05	Wed 06-05-31								
30	ACT 3: Assess the carrying capacities of the ecosystem under changing human-induced and natural variability	152 days?	Thu 05-12-01	Fri 06-06-30								
31	Prepare a regional synthesis (consultant 2)	152 days?	Thu 05-12-01	Fri 06-06-30								
32	Finalisation national outputs and synthesis	152 days?	Thu 05-12-01	Fri 06-06-30								
33	IIIC: STRESSORS TO THE ECOSYSTEM	1032 days?	Mon 05-10-03	Tue 09-09-15								
34	ACT 1: Identify and rank stresses on the ecosystem; identify data and information gaps	325 days?	Mon 05-10-03	Fri 06-12-29								
35	Contract (1) to relevant national institution(s)	130 days?	Mon 05-10-03	Fri 06-03-31								
36	Present outcomes of ranking, data and info in WG meeting 2	4 days?	Tue 05-11-29	Fri 05-12-02								
37	Prepare a regional synthesis (consultant 3)	85 days?	Mon 06-01-02	Sun 06-04-30								
38	Finalization of national outputs and synthesis (WG Meeting 3)	4 days?	Tue 06-06-06	Fri 06-06-09								
39	Publish the outcomes (printing)	42 days?	Tue 06-04-04	Wed 06-05-31								
40	Inputs to final TDA	110 days?	Mon 06-07-31	Fri 06-12-29								
41	ACT 2: Identify corrective measures to minimize human-induced stress	391 days?	Mon 05-10-03	Mon 07-04-02								
42	Identify major human induced stresses (contract)	66 days?	Mon 07-01-01	Mon 07-04-02								
43	Causal chain analysis (contract 1)	130 days?	Mon 05-10-03	Fri 06-03-31								
44	Identify measures to address the root causes (WG meeting 3)	4 days?	Tue 06-06-06	Fri 06-06-09								
45	Inputs to final TDA	110 days?	Mon 06-07-31	Fri 06-12-29								
46	ACT 3: Develop strategy for intercalibration and data exchange	175 days?	Mon 07-01-01	Fri 07-08-31								
47	Prepare draft strategy, including: parameters, analysis, intercalibration, data exchange etc.	130 days?	Mon 07-01-01	Sat 07-06-30								
48	Discussion the draft (WG meeting 4)	44 days?	Fri 07-06-01	Wed 07-08-01								
49	Revise the draft	45 days?	Mon 07-07-02	Fri 07-08-31								
50	Finalise the strategy (WG meeting 4)	44 days?	Fri 07-06-01	Wed 07-08-01								
51	ACT 4: Develop strategy to identify long-term sustainable investments to improve the YSLME	793 days?	Fri 06-09-01	Tue 09-09-15								
52	Prepare a format for nat'l strategy-PMO	65 days?	Mon 07-09-03	Fri 07-11-30								
53	Prepare national strategy (contract 3)	109 days?	Tue 08-01-01	Sat 08-05-31								
54	Discussing national strategy (WG Meeting 5)	4 days	Wed 08-10-01	Mon 08-10-06								
55	Revise national strategy (contract 3)	66 days?	Wed 08-10-01	Wed 08-12-31								
56	Prepare regional draft strategy (consultant 3)	65 days?	Fri 06-09-01	Thu 06-11-30								
57	Finalise nat'l strategy (WG mtg 5)	4 days	Wed 08-10-01	Mon 08-10-06								
58	Discuss reg. strategy (WG mtg 5)	4 days	Wed 08-10-01	Mon 08-10-06								
59	Finalise reg strategy (WG meeting 6)	4 days	Tue 09-03-31	Sat 09-04-04								
60	Inputs to nat'l & reg SAP	588 days?	Mon 06-10-02	Wed 08-12-31								
61	Implement SAP	184 days?	Thu 09-01-01	Tue 09-09-15								

