





## UNDP/GEF PROJECT ENTITLED "REDUCING ENVIRONMENTAL STRESS IN THE YELLOW SEA LARGE MARINE ECOSYSTEM"

UNDP/GEF/YS/RWG-F.2/9 Rev. 2 Date: 27 October 2005 English only

Second Meeting of the Regional Working Group For the Fisheries Component Busan, Republic of Korea, 17<sup>th</sup> to 20<sup>th</sup> November 2005

Workplan for 2005 to 2006

10	Task Namo	Duration	C+a-t	Cipinh	2005 Holf 1
	Task Name OBJECTIVE I: FISHERIES COMPONENT	Duration 1013 days?	Start Mon 05-04-11	Finish Wed 09-02-25	2005, Half 2 2006,
2	IA: STOCK ASSESMENT	1013 days?	Mon 05-04-11	Wed 09-02-25	
3	ACT 1: Review of existing data	125 days	Mon 05-04-11		
5	Regional Working Group (WG) Meeting 1 <u>Contract to relevant national institutions (contract)</u>	4 days 98 days	Mon 05-04-11 Mon 05-04-18		
6	Revise national data and info (contract)	78 days	Wed 05-06-15		
7	ACT 2: Diagnosis of Stock Conditions  Finalisation of data and info at WG Meeting 2	8 days 4 days	Thu 05-11-17 Thu 05-11-17	Mon 05-11-28 Tue 05-11-22	
9	Inputs to final TDA	4 days	Wed 05-11-23	Mon 05-11-28	
10 11	ACT 3: Develop Common methodology of regional stock assessement  Discuss the methods (WG Meeting 2)	561 days? 4 days?		Mon 07-08-06 Tue 05-11-22	
12	Gathering existing methods, prepare suggested methods (consultant)	65 days		Tue 06-02-21	
13 14	Revise regional methods (consultant)  Discuss and modify the methods (WG Meeting 3)	95 days 4 days	Mon 05-06-13 Tue 06-08-01		
15	Finalise the method (WG Meeting 4)	4 days		Mon 07-08-06	
16 17	ACT 4: Perform demonstration of regional Stock assessment	347 days	Mon 05-07-04 Mon 05-07-04		
18	Prepare guidelines for survey (consultant)  Accept guidelines (WG Meeting 2)	80 days 4 days		Tue 05-10-21	
19	Obtain and Assemble Equipment	105 days		Fri 05-11-25	
20	Ship Rental for Regional Survey (sub-contract )  Analyse survey result (consultant)	16 days 147 days		Wed 06-01-25 Fri 06-08-18	
22	Publish survey result (printing)	43 days		Tue 06-10-31	
23	ACT 5: Perform initial joint regional stock assessment  prepare a plan for stock assessment	606 days 20 days		Wed 09-02-25 Tue 06-11-28	
25	Technical discussion on the plan (WG Meeting 3)	4 days	Wed 06-11-29	Mon 06-12-04	
26 27	Implement regional stock assessment (contracts)  Discuss results of assessment (WG Meeting 4)	155 days 4 days		Mon 07-07-09 Thu 07-10-25	
28	Additional assessment if necessary (contracts)	261 days	Fri 07-10-26	Fri 08-10-24	
29 30	Accept the assessment result (WG Meeting 5)	4 days		Thu 08-10-30 Wed 09-02-25	
31	Publication of assessment results (printing) ACT 6: Create mechanism for regional multispecies stock assessment	30 days 448 days		Mon 07-08-06	
32 33	Identify major barriers in stock assessment (WG Meeting 2)	4 days		Tue 05-11-22	
33	Identify the species to be assessed (WG Meeting 2)  Prepare draft mechanism for annual assessment (PMO)	4 days 150 days		Tue 05-11-22 Tue 06-06-20	
35	Discuss the draft mechanism (WG Meeting 3)	4 days	Tue 06-08-01	Fri 06-08-04	
36 37	Revise the draft mechanism (consultant)  Finalisation of the mechanism (WG Meeting 4)	160 days 4 days	Mon 06-08-07 Wed 07-08-01	Fri 07-03-16 Mon 07-08-06	
38	IB: CARRYING CAPACITY	921 days	Mon 05-04-18	Mon 08-10-27	
39 40	ACT1: Review of existing state of knowledge  Contract to relevant national institutions for assessing information (contract)	<b>370 days</b> 98 days	Mon 05-04-18	Fri 06-09-15 Wed 05-08-31	
41	Present at WG Meeting 2	4 days		Tue 05-11-22	
42	Revise national state of knowledge Finalisation of report (WG Meeting 3)	150 days 4 days	Wed 05-11-23 Tue 06-08-01	Tue 06-06-20 Fri 06-08-04	
44	Inputs to final TDA	30 days	Mon 06-08-07	Fri 06-09-15	
45 46	ACT 2: Fill in knowledge gaps for carrying capacity analysis  Prepare guidelines for carrying capacity (consultant)	155 days 30 days	Mon 06-08-07 Mon 06-08-07		
47	Regional Training course on carrying capacity (Training 1)	5 days	Mon 07-03-05		
48 49	Act 3: Perform iterative series of analysis of carrying capacity	282 days	Mon 06-08-07		
50	Prepare workplan for the analysis (consultant)  Discuss and agree on the workplan (WG Meeting 4)	25 days 4 days	Mon 06-08-07 Wed 07-08-01	Fri 06-09-08 Mon 07-08-06	
51	Implement the workplan (contracts to national focal points)	21 days 299 days		Tue 07-09-04 Mon 08-10-27	
52 53	ACT 4: Annual carrying capacity determination  Gathering the results of the analysis (PMO)	14 days		Mon 07-09-24	
54	Scientific seminar (togethor with WG Meeting 5)	5 days	Fri 08-08-01	Thu 08-08-07	
55 56	Annual carrying capacity determination (scientific seminar)  Publication of regional carrying capacity	5 days 1 day		Fri 08-10-24 Mon 08-10-27	
57	IC: MARICULTURE PRODUCTION	625 days	Mon 05-04-11	Fri 07-08-31	
58 59	ACT1 : Review existing status and trends of mariculture  Regional Working Group Meeting 1	103 days 4 days	Mon 05-04-11	Wed 05-08-31 Thu 05-04-14	
60	Contract to relevant national insitutions for assessing information (Contract)	98 days	Mon 05-04-18	Wed 05-08-31	
61 62	ACT 2: Develop joint applied research programme for sustainable mariculture  Prepare a draft joint research plan (consultant)	383 days 21 days	Fri 05-07-01	Tue 06-12-19 Fri 05-07-29	
63	Present draft to the WG Meeting 2	4 days		Tue 05-11-22	
64 65	Revise the draft according to the agreement	150 days		Tue 06-06-20	
66	Finalise the plan in WG Meeting 3  Prepare technical guidelines (consultant)	5 days 30 days		Mon 06-08-07 Mon 06-09-18	
67 68	Training course on mariculture techniques  ACT 3: Pilot in demonstration projects in mariculture	66 days		Tue 06-12-19 Fri 07-08-31	
69	ACT 3: Pilot in demonstration projects in mariculture  Selection sites for pilot WG Meeting 3	284 days 5 days	Tue 06-08-01	Mon 06-08-07	
70	Implementation of the pilot activities (contract)	244 days	Tue 06-08-08		
71 72	Present results to WG Meeting 4  Publication of the results (printing)	4 days 19 days		Mon 07-08-06 Fri 07-08-31	
73	ACT 4: Facilitate communications about new diseases , diagnoses and control techniques	249 days	Wed 05-11-23	Mon 06-11-06	
74 75	Establish regional network on information sharing and quick response (PMO)  Agreement at WG Meeting 3	145 days 5 days		Tue 06-06-13 Mon 06-08-07	
76	Prepare technical guidelines (consultant)	64 days	Tue 06-08-08	Fri 06-11-03	
77 78	Training course on disease diagnosis , prevention and control  ID: REGIONAL AGREEMENTS AND NATIONAL LAWS & MANAGEMENT PLAN	1 day 928 days		Mon 06-11-06 Wed 08-10-29	
79	ACT 1: Review existing national laws and regulations on fisheries and mariculture, and pretinent international a	197 days	Mon 05-04-11	Tue 06-01-10	
80 81	Contract to relevant national institutions to assess information on laws and regulation and national re  Publication of the existing knowledge togethor with analysis and suggestions	159 days 38 days		Thu 05-11-17 Tue 06-01-10	
82	ACT 2: Develop regional agreement for sustainable use of fisheries resources	628 days	Mon 06-06-05	Wed 08-10-29	
83 84	Feasibility study on regional agreement in particular to implement the FAO Code of Conduct for Responsers draft regional agreement (consultant)			Wed 07-01-31	
85	Prepare draft regional agreement (consultant)  Discuss the regional agreement (WG Meeting 4)	30 days 4 days		Wed 07-03-14 Mon 07-08-06	
86 87	Revise the draft (PMO)	30 days	Tue 07-08-07	Mon 07-09-17	
88	Discussion WG Meeting 5  Repeat actions if necessary	4 days 30 days		Wed 08-08-06 Wed 08-09-17	
89	Finalise the agreement and propose to the respective governments for approval	30 days	Thu 08-09-18	Wed 08-10-29	
90 91	ACT 3: Propose measures for strengthening laws and regulations  Enforcement will be considered together with Activity 2	173 days 173 days		Wed 07-01-31 Wed 07-01-31	
92	ACT 4: Development of regional fisheries management/implementation plans, including regional recovery plan	773 days	Mon 05-10-03	Wed 08-09-17	
93 94	Identify regional requirements and target for regional SAP (consultant) Prepare national SAP (contract to focal points)	65 days 65 days		Fri 05-12-30 Fri 06-03-31	
95	Discuss draft national SAP (WG Meeting 3)	4 days	Tue 06-08-01	Fri 06-08-04	
96 97	Revise national SAP Finalise national SAP	30 days	Mon 06-08-07	Fri 06-09-15 Fri 06-10-27	
98	Discuss framework of regional SAP (WG Meeting 4)	30 days 4 days		Mon 07-08-06	
99 100	Prepare draft regional SAP (consultant)	30 days		Mon 07-09-17	
100	Discuss and revise (WG Meetings 5 and 6 if necessary) Implement reg'l management plan	4 days 30 days		Wed 08-08-06 Wed 08-09-17	

