UNDP/GEF/YS/RWG-P.1/3 Annex VI Page 1

Anı	nex '	VI - Pollution Component Workplan for 2005																	Nov			
			Jan		Feb	Mar	r	Apr	May	_	Ju	n	J	lul	Aug	Sep		Oct	No	v	Dec	
		Prepare final TDA			1 1																	
		Annual Project Steering Comm. Meetings					_														_ _	
		RSTP meetings								_												
		RWG-P Meetings																				
Critical Spots	F	Reviewing of previous and ongoing monitoring system and assessing methodologies and/or technical guidelines (including target contaminants, QA/QC, intercalibration exercises, data exchange, etc.) (contract 1) Development of technologies for monitoring contaminants and nutrients (contract 1)																				
	Activity																					
	Ă	Present outcomes of ranking, data and info in WG meeting 2																				
		Prepare a regional synthesis (consultant 1)										- 1					.					
		Finalise national outputs and synthesis (WG meeting 3)																				
		Publish the outcomes (printing)																				
		Inputs to final TDA																			<u>desirat</u>	
	Activity 1	Review existing data & inf on contaminant levels (contract 1) Data quality control for baseline data WG meeting 2 Present outcomes of ranking, data and info in WG meeting 2 Environmental Survey with other working groups (if not, need ship time) (contract 2) Prepare a regional synthesis (consultant 1) Finalisation national outputs and synthesis (WG meeting 3) Inputs to final TDA																				
eve		Establish a monitoring network / or using the existing ones												<u> </u>								
Ľ Į		(PMO)																				
nar	N	Draft Monitoring guidelines / standards (consultant 2)									1 1	1		1 1								
Contaminant Levels	Activity 2	Agree on the guidelines / standards (WG meeting 3)																				
		Development of indicators to assess the implementation of relevant international conventions (consultant 2)																				
		Prepare format for data & info collection (PMO), no need to rank the spots																				
	<u>с</u>	Identification of hot spots (contract 1)																				
	Activity	Collect hot spots data and information (contract 1)																			\square	
	Ac	Discussing & further requirements (WG meeting 2)																				
		Revise the hot spots data & info (contract 1)																				
		Inputs to final TDA																				

Anr	ex \	/I - Pollution Component Workplan for 2005	Ja	<u>_</u>	Fe	h	Mar	Apr	M	ay	Jun	Jul	Aug	Sep	Oct	Nov		Dec
		Deview evicting we denoted the construct ()	Ja		ге	0	IVIAI	Арг	N N	ay	Jun	Jui	Aug	Sep	00	NOV	╧╋╤┷	
Transport of Contaminants SAP Analysis		Review existing understanding (contract 1) Present outcomes of reviewing from national outputs in WG				_												_
		meeting 2																
ntan		Prepare a regional synthesis (consultant 3)																
° Sol	ty 1																	
ysi	Activity	Finalisation national outputs and synthsis (WG meeting 3)																
asport - Anal	Ac	Practice and intercalibration of the procedure (contract 4)																
Trai SAI		Publish the outcomes (printing)																
nd ⁻ ate		Inputs to final TDA																a de sete de s
Fate and ⁻ Facilitate	2	Analysis for fate and transport of contaminants and nutrients																
Fat	/ity	(contract 4)																
of the to	Activity	Impact prediction of impact of discharged contaminants and																
of	_	nutrients on the environment (contract 7)				_											_	
Analysis		ICM actions for controlling of discharge of contaminants and nutrients (contract 6)																
		Contract to relevant national institution(s) (contract 5)																
	-	Regional review (WG meeting 4)																
		Regional analysis and suggestion on harmonisation (consultant 4)																
		Publish review report																
0		Inputs to national and regional SAP																
Conti		Economic valuation of hot spots, & identify the opportunities (Consultant 4)																
ution	2	Identify hot spots in both source, and impact (WG meeting 4).																
olli	/ity	Prepare draft strategy (consultant 4)				_												
чP		Discuss the draft (WG meeting 4)																
y fc	A	Revise the draft (Consultant 4)																
eg		Finalise the investment strategy (WG meeting 5)																
trat		Publish the investment strategy																
Regional Strategy for Pollution Control	~	Inputs to the regional SAP				_											╺╋─┼╴	<u> </u>
	ity 3	Prepare an implemention plan (consultant 4)																
egi	Activity	Agree on the implementation plan (WG meeting 5)																
Å	Ă	Contracts for implementation (contract 5)															┶	
	+	Root cause analysis for contaminants (contract 1)	\parallel			_										+ $+$ $+$		+
	ity 4	Discuss the draft (WG meeting 3)			$\mathbf{I} \vdash \mathbf{I}$		$\blacksquare \models \models \models$						$\blacksquare \models \models \models$					
	Activity	Revise the draft (contract 1)	+															
	Ψ	finalise the strategy (WG meeting 4)	+		+	_	$\blacksquare + + + -$						\mathbf{I}			+ $+$ $+$	_ _⊢	++
		Input to SAP																