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Pollution Component’s Workplan for 2007 
 
 
The attached draft workplan was produced based on Documents UNDP/GEF/YS/RWG-
P.3/8 and UNDP/GEF/YS/RWG-P.3/9.  The workplan will be revised during the meeting, 
according to the discussions from Agendas 5 through 7.   
 
Members are invited to review and agree on the new workplan for 2007, which will be 
submitted to the Project Steering Committee in November for approval. 

 
 



ID Task Name Duration Start Finish

1 OBJECTIVE IV: POLLUTION 1157 days? Mon 4/11/05 Tue 9/15/09
2 IVA: CRITICAL SPOTS 347 days? Thu 9/1/05 Sun 12/31/06
3 ACT 1: Determine and rank critical spot sources of water quality degradatio 347 days? Thu 9/1/05 Sun 12/31/06
4 Review previous and ongoing monitoring system and assess methodologies

and/or technical guidelines (including target contaminants, QA/QC,
intercalibration exercises, data exchange, etc.) (contract 1)

152 days? Thu 9/1/05 Fri 3/31/06

5 Develop technologies for monitoring contaminants and nutrients (contract 1) 152 days Thu 9/1/05 Fri 3/31/06

6 Present outcomes of ranking, data and info in WG meeting 2 4 days Tue 10/25/05 Fri 10/28/05

7 Prepare a regional synthesis (consultant 1) 120 days Thu 12/1/05 Wed 5/17/06

8 Finalise national outputs and synthesis (WG meeting 3) 4 days? Mon 9/4/06 Thu 9/7/06

9 Publish the outcomes (printing) 22 days? Fri 9/8/06 Mon 10/9/06

10 Inputs to final TDA 282 days? Thu 12/1/05 Sun 12/31/06

11 IVB: CONTAMINANT LEVELS 602 days? Mon 4/11/05 Tue 7/31/07
12 ACT 1: Develop baseline data and summarize contaminant and nutrient

levels in the YSLME
372 days? Thu 9/1/05 Sat 2/3/07

13 Review existing data & info on contaminant levels (contract 1) 152 days Thu 9/1/05 Fri 3/31/06

14 Data quality control for baseline data WG meeting 2 4 days Tue 10/25/05 Fri 10/28/05

15 Present outcomes of ranking, data and info in WG meeting 2 232 days? Tue 10/25/05 Wed 9/13/06

16 Environmental Survey with other working groups (if not, need ship time) 15.5 days? Fri 9/1/06 Sat 9/30/06

17 Environmental Survey with other working groups - winter 22 days? Thu 1/4/07 Sat 2/3/07

18 Prepare a regional synthesis (consultant 1) 120 days Thu 12/1/05 Wed 5/17/06

19 Finalise national outputs and synthesis (WG meeting 3) 4 days? Mon 9/4/06 Thu 9/7/06

20 Inputs to final TDA 325 days? Mon 10/3/05 Fri 12/29/06

21 ACT 2: Develop regional monitoring network strategy 602 days? Mon 4/11/05 Tue 7/31/07
22 Establish a monitoring network / or use the existing ones (PMO) 103 days? Mon 4/11/05 Wed 8/31/05

23 Draft monitoring guidelines / standards (consultant 2) 88 days? Wed 8/31/05 Sat 12/31/05

24 Agree on the guidelines / standards (WG Meeting 3) 4 days? Mon 9/4/06 Thu 9/7/06

25 Intercalibration exercise of participating labs (Contract 3) 412 days? Thu 12/1/05 Sat 6/30/07

26 Development of indicators to assess the implementation of relevant
international conventions (consultant 2)

152 days? Mon 1/1/07 Tue 7/31/07

27 ACT 3: Develop funding mechanism to implement the monitoring strategy 370 days? Mon 8/1/05 Fri 12/29/06
28 Prepare format for data & info collection (PMO), no need to rank the spots 55 days? Mon 8/1/05 Sat 10/15/05

29 Identification of hot spots (contract 1) 152 days? Thu 9/1/05 Fri 3/31/06

30 Contract to relevant national institution(s)  to collect hot spots data and
information (contract 1)

152 days? Thu 9/1/05 Fri 3/31/06

31 Discussion & further requirements (WG meeting 2) 118 days? Tue 10/25/05 Thu 4/6/06

32 Revise the hot spots data & info (contract 1) 152 days? Thu 9/1/05 Fri 3/31/06

33 Inputs to final TDA 325 days? Mon 10/3/05 Fri 12/29/06

34 IVC: Analysis of the Fate and Transport of Contaminants to Facilitate SAP Analy 586 days? Mon 10/3/05 Mon 12/31/07
35 ACT 1: Review existing understanding of fate and transport of

contaminants and nutrients
480 days? Mon 10/3/05 Sat 8/4/07

36 Review existing understanding (contract 1) (workshop) 2 days? Thu 8/31/06 Sat 9/2/06

37 Present outcomes of reviewing from national outputs in WG meeting 3 4 days? Mon 9/4/06 Thu 9/7/06

38 Prepare a regional synthesis (consultant 3) - TBD 85 days? Mon 1/2/06 Fri 4/28/06

39 Finalise national outputs and synthesis (WG meeting 4) 3 days? Wed 8/1/07 Sat 8/4/07

40 Practice & intercalibration of the procedure (contract 4) - TBD 110 days? Mon 5/1/06 Sat 9/30/06

41 Publish the outcomes (printing) 22 days? Mon 10/2/06 Tue 10/31/06

42 Inputs to final TDA 325 days? Mon 10/3/05 Fri 12/29/06

43 ACT 2: Perform fate and transport analyses of contaminants and nutrients
for management and policy development, including EIA process, ICZM

261 days? Mon 1/1/07 Mon 12/31/07

44 Analysis for fate and transport of contaminants and nutrients (contract 4) 261 days? Mon 1/1/07 Mon 12/31/07

45 Impact prediction of impact of discharged contaminants and nutrients on the
environment (contract 7) - no budget

66 days? Fri 6/1/07 Fri 8/31/07

46 ACT 3: Pollution prevention and management 259 days? Wed 1/3/07 Mon 12/31/07
47 ICM actions for controlling discharge of contaminants and nutrients (contract

6)
259 days? Wed 1/3/07 Mon 12/31/07

48 IVD. Regional Strategy for Pollution Control 1054 days? Thu 9/1/05 Tue 9/15/09
49 ACT 1: Review and compare national regulations and laws on water

quality and pollution control, develop proposals
523 days? Mon 1/1/07 Wed 12/31/08

50 Contract (5) to relevant national institution(s) 152 days? Mon 1/1/07 Tue 7/31/07

51 Regional review (WG meeting 4) 3 days Wed 8/1/07 Sat 8/4/07

52 Regional analysis and suggestion on harmonisation (consultant 4) 152 days? Mon 1/1/07 Tue 7/31/07

53 Publish review report 109 days? Wed 8/1/07 Mon 12/31/07

54 Inputs to national and regional SAP 480 days? Thu 3/1/07 Wed 12/31/08

55 ACT 2: Develop investment strategies TBD 523 days? Mon 1/1/07 Wed 12/31/08
56 Economic valuation of hot spots, & identify the opportunities (Consultant 4) 152 days? Mon 1/1/07 Tue 7/31/07

57 Identify hot spots in both source, and impact (WG meeting 4) 152 days? Wed 8/1/07 Thu 2/28/08

58 Prepare draft strategy (consultant 4) 152 days? Mon 1/1/07 Tue 7/31/07

59 Discuss the draft (WG meeting 4) 3 days? Wed 8/1/07 Sat 8/4/07

60 Revise the draft (Consultant 4) 40 days? Mon 8/6/07 Sun 9/30/07

61 Finalise the investment strategy (WG meeting 5) 23 days Wed 10/1/08 Fri 10/31/08

62 Publish the investment strategy 20 days? Mon 11/3/08 Sun 11/30/08

63 Inputs to regional SAP 480 days? Thu 3/1/07 Wed 12/31/08

64 ACT 3: Develop funding mechanism to implement the regional strategy 707 days? Mon 1/1/07 Tue 9/15/09
65 Prepare an implementation plan (consultant 4) 152 days? Mon 1/1/07 Tue 7/31/07

66 Agree on the implementation plan (WG meeting 5) 23 days? Wed 10/1/08 Fri 10/31/08

67 Contracts for implementation (contract 5) 184 days? Thu 1/1/09 Tue 9/15/09

68 ACT 4: Develop regional priorities and strategies to reduce contaminant
and nutrient levels

870 days? Thu 9/1/05 Wed 12/31/08

69 Root cause analysis for contaminants (contract 1) 152 days? Thu 9/1/05 Fri 3/31/06

70 Discuss the draft (WG meeting 4) 3 days? Wed 8/1/07 Fri 8/3/07

71 Revise the draft 79 days? Mon 8/6/07 Thu 11/22/07

72 Finalise the strategy (WG meeting 5) 23 days? Wed 10/1/08 Fri 10/31/08

73 Input to SAP 480 days? Thu 3/1/07 Wed 12/31/08

74

75 New activity 1 day? Mon 1/3/05 Mon 1/3/05

76 Workshop on assessing marine environment quality - TBD 1 day? Mon 1/3/05 Mon 1/3/05

77 Visiting Scientist 66 days? Wed 11/1/06 Wed 1/31/07

78 Development of regional target's criteria 66 days? Wed 11/1/06 Wed 1/31/07

79 Consultantion for regional target's criteria 66 days? Wed 11/1/06 Wed 1/31/07
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