



**UNDP/GEF PROJECT ENTITLED “REDUCING ENVIRONMENTAL STRESS IN THE
YELLOW SEA LARGE MARINE ECOSYSTEM”**

UNDP/GEF/YS/RWG-I.4/14
Date: 27 September 2007
English only

**Fourth Meeting of the Regional Working Group
for the Investment Component**
Jeju, Republic of Korea, 16-19 October 2007

Investment Component’s Workplan for 2008

The draft workplan for 2008 and onwards was proposed and attached. The activities are organised according to the Implementation Plan which was approved during the First Steering Committee Meeting (Seoul, Korea, 7th to 8th March 2005).

The workplan will be revised during the meeting, according to the discussions from Agendas 5 through 7. Members are invited to review and agree on the new workplan which will be submitted to the Project Steering Committee in November for approval.

Planned Activities under Investment Component in 2008

<u>Activity</u>	<u>Timeline</u>
<i>Public awareness activities</i>	
Yellow Sea Partnership	Sep/Oct 2008
Youth Programme	Aug 2008
Voluntary Internship Programme	Year-around
Internship Programme	Year-around
Small Grants Programme	Year-around
Co-operation with other Organisations and Projects	Year-around
<i>Data and information management</i>	
Operation and maintenance of the regional GIS and meta databases	Year-around
Mirror site establishment of the regional GIS and meta databases	Spring 2008
A training workshop for data and information management	Spring 2008
An activity(ies) for data and information management (consulting service)	Spring 2008
<i>SAP/NSAP preparation</i>	
Regional Strategic Action Programme (SAP) preparation	First half of 2008
CBA of demonstration activities	First half of 2008
National Strategic Action Plan (NSAP) preparation	First half of 2008